

RESOLUTION NO.: 85 -2017  
INTRODUCED BY: Kumin

**A RESOLUTION AUTHORIZING A CHANGE ORDER TO THE  
CONTRACT WITH BASAR CONSTRUCTION FOR MASONRY  
WORK AT THE CITY'S GREENWOOD FARM.**

Whereas, it is the consensus of the Mayor and Council that extra work is needed to be performed while Basar Construction is performing masonry work on the outdoor steps at the home at the City's Greenwood Farm which will consist of sandstone caps being installed on the wing walls of the outdoor steps, the cost of which will exceed the original contract price of \$13,500 by \$1,835 and which original contract price was authorized by Resolution No. 71-2017 of this Council;

NOW, THEREFORE, BE IT RESOLVED by the Council of the City of Richmond Heights, State of Ohio, that:

Section 1: The Mayor is hereby authorized to execute a change order to the contract with Basar Construction to increase the total authorized amount of the contract with said company by an additional \$1,835.00 for the reasons set forth in the preamble to this Resolution.

Section 2: To the extent necessary, the Finance Director of Finance is authorized to appropriate to a proper account a sum sufficient to cover the cost of the aforesaid change order approved in Section 1 of this Resolution.

Section 3: It is found and determined that all formal actions of this Council concerning and relating to the adoption of this Resolution were adopted in an open meeting of this Council, and that all deliberations of this Council and any of its committees that resulted in such formal action, were in meetings open to the public, in compliance with all legal requirements, including Section 121.22 of the Ohio Revised Code.

Section 4: This Resolution shall take effect and be in force from and after the earliest period allowed by law.

PASSED: Sept 12, 2017

David H. Roche  
David H. Roche, Mayor

APPROVED: Sept 12, 2017

ATTEST: Betsy Traben  
Betsy Traben  
Clerk of Council

Eloise Cotton-Henry  
Eloise Cotton-Henry  
President of Council